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ANTICIPATED 
PROJECT TIMELINE 

Current Phase: 
Design 
  
Planning Complete: 

January 2019 

Design Complete: 

June 2019  

Bid/Award Complete: 

November 2019  

Construction Complete: 

Summer 2020 

Fire Department 
Headquarters 

The Fire Headquarters Emergency Generator project consists of 

the installation of a new generator that will feed all the loads from 

the Fire Headquarters and the Police Division.  

Community Benefit: 

 Provide reliable energy generation in the event of an 

emergency  

PROJECT FUNDING 

Project Budget $700,000 
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