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Current Phase:
Bid/Award

Planning Complete:
October 2019

Design Complete:
June 2019

Bid/Award Complete:
December 2019

Construction Complete:

March 2020
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PROJECT SUMMARY

' The Belmont Shore Fiber project involves pulling fiber through
. existing conduit within the 2nd Street medians from Livingston Dr.

' to Naples Plaza. In addition, fiber will be extended to Fire Station 8

and the Bay Shore Library to expand the City’s fiber network.

Community Benefits:
e Improve energy efficiency
« Modern equipment

e Increasing the City’s bandwidth

PROJECT FUNDING

Project Budget $147,000
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