
Bay Shore Library – Project Update
April 17, 2023



• Scope of Work
• Project involves demolition of all old windows 

and replacement with new insulated dual-pane 
windows that will increase the energy efficiency 
of this facility. New windows will be tempered to 
provide added factor of safety in the event of 
breakage. Stucco wall infill will be constructed at 
lower windows facing Bay Shore Ave to address 
flood level concerns.

• Current Status
• Window fabrication is underway. Estimated 

delivery date is 7/24/23. 

Window Replacement

Construction Phase – Energy Efficient Window Upgrades
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• Scope of Work
• Project involves construction of a new ADA ramp 

at the front entrance, replacement of exterior 
doors, upgrading exterior lighting to LED fixtures, 
repainting the building exterior, modification of 
the existing trellis to accommodate the new 
ramp, replacement of existing guardrail at the 
balcony area, and landscaping.

• Current Status
• Plan Check comments have been addressed, 

and drawings were resubmitted on 3/29/23. 

Exterior Improvements

Construction Phase – Exterior Building Improvements
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Conceptual Rendering
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Window Replacement:

Exterior Improvements:

TOTAL:

Construction Budget
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$450,000.00

$450,000.00

$900,000.00



Window Fabrication:

Window Installation:

Exterior Improvements:

Project Completion:

*During construction, the library will be closed and/or will 
have periods of limited access

Construction Schedule
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March 2023

August 2023

January 2024

Spring 2024



Thank you
Tony Resendez, Project Management Officer
Tony.Resendez@longbeach.gov
(562) 570-6258
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