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Since Last Community Meeting

Prior Timeline Provided February 2025

Å In February 2025, Public Works was aiming to re -open all roadways by early 
Winter 2026.

New Timeline February 2026

ÅRevised target for roadways re -opening Summer 2026

ÅUnforeseen utilities, additional abatement, site and soil condition variation, and 
changes by authorities having jurisdiction (AHJ)

Critical Path Work ɀ Sewer System Completion

Å Completion and testing planned for March 2026
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Activities Completed ɀ Summer 2025
Project Photos

Jack and bore drilling to sweep under the active culvert Installation of boring systems and start of sewer siphon
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Activities Completed ɀ Summer 2025
Project Photos

Sewer siphon (east run) CLSM Placement Prior to Colorado Street Bridge Construction
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Activities Completed ɀ Summer 2025

Preparing for bridge construction (backfill and slurry preparation)

Project Photos



2323

Activities Completed ɀ Summer 2025

Sand and top soil installation at field

Project Photos
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Activities Completed ɀ Fall 2025

Rebar and formwork for Colorado Street bridge

Project Photos
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Activities Completed ɀ Fall 2025

Bridge constructed and installation of sewer siphon (west run)
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Activities Completed ɀ Winter 2026

(2)  7 ft-lines impeding siphon alignment addressed
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Activities Completed ɀ Winter 2026

Siphon installation, 
encasement, and 
backfill
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Activities Completed ɀ Winter 2026

Additional utilities manholes and stormdrain lines shown
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Activities Completed ɀ Winter 2026

Additional amendments placed and tilled in  along with leeching
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Post-Rain Event Site Conditions 

Post-rain event conditions ς helped support soil amendment and nutrient breakdown



3131

On-Going and Planned Activities ɀ Winter 2026

Installation of various water line systems; irrigation and booster pumps
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