



COMPLETE



Fire Station 1 Restroom



100 Magnolia Ave.



PROJECT SUMMARY

The Fire Station 1 Restroom project will help construct a new restroom for the Battalion Chiefs at this station. The restroom footprint will be located within the current living quarters.

Community Benefits:

- Increase operational efficiency, to ensure rapid emergency response.
- Improve and extend useful life of the building

ANTICIPATED PROJECT TIMELINE

Current Phase:
COMPLETE

Planning Complete:
July 2018

Design Complete:
August 2018

Bid/Award Complete:
March 2019

Construction Complete:
October 2019

PROJECT FUNDING

Project Budget \$247,000