

	A	B	C	D	E	F	G	H	I	J
1	Project #	Date Requested	Address/Site Location	CD	Improvement	Estimate	Status	Date Completed	Actual ARP Construction Cost	Notes
2		3/30/2017	103 Santa Ana	3	Sidewalk		C			
3	17-12	4/7/2017	27/29 prospect	3	sidewalk	\$ 5,000	C			
4	17-17	5/1/2017	378-382 Havana	3	sidewalk	\$ 10,000	C	11/1/2017		
5	17-23	6/8/2017	210 Grand Avenue	3	Sidewalk, alley approaches	\$ 25,000	C	11/1/2017	\$ 12,507.20	
6	17-31	7/24/2107	272 & 285 LaVerne	3	Sidewalk at alley	\$ 500	C	12/1/2017	\$ 4,681.60	
7	17-53	12/14/2017	East Olympic Plaza, park path	3	sidewalk & ped/bike path	\$ 40,000	C	1/1/2018	\$ 59,223.73	Tidelands Program to cover costs
8	17-54	12/19/2017	101 Quincy	3	Driveway approach of of 1st Street		C	12/1/2017		Public Service installed an asphalt safety patch
9	CR17-1	Dec-17	Sorrento Drive, 2nd St to Appian	3	ramps		C	5/1/2019	n/a	14 ramps (originally part of another project) - construction to start mid-April
10	18-01A	Dec-17	5557 Sorrento	3	alley approach		C	5/1/2019	\$ 36,801.00	construction to start mid-April
11			5609 Sorrento	3	alley approach		C			construction to start mid-April
12			209 Sienna	3	alley approach		C		\$ 6,466.00	construction to start mid-April
13			210 Sienna	3	alley approach		C			construction to start mid-April
14	18-05	2/14/2018	285 Glendora	3	curb&gutter		C			Costs absorbed through another program
15	18-06	2/20/2018	4224 Colorado Avenue	3	sidewalk, drive approach	\$ 4,000	C			Costs absorbed through another program
16	18-19	8/1/2018	Ocean @ Loma	3	Sidewalk, SE	\$ 12,600	C	5/1/2019	\$ 21,490.00	
17	19-01	10/4/2018	886 Lees Avenue	3	sidewalk	\$ 1,128	C	11/1/2019	\$ 2,554.80	
18	19-09	4/11/2019	5747 E 2nd Street	3	sidewalk, alley entrance	\$ 4,954	C	11/1/2019	\$ 11,537.00	
19	19-09	4/11/2019	5747 E 2nd Street	3	sidewalk, alley entrance	\$ 4,954	C	11/1/2019	\$ 11,537.00	
20	19-17	7/5/2019	3670 E. 1st Street	3	sidewalk		C	11/1/2019		Paid for from another program
21	19-18	7/20/2019	Greenway Street & Bixby Village Drive	3	sidewalk		C	11/1/2019		Paid for from another program
22	19-20	8/4/2019	44 Palermo Walk	3	sidewalk	\$ 35,482	C	11/1/2019	\$ 43,042.00	
23	19-24	9/27/2019	249 N Rafael Walk	3	Sidewalk	\$ 2,964	C	11/1/2019	\$ 5,541.00	
24	20-04	10/14/2019	691 Loma Avenue	3	sidewalk	\$ 1,083	C	11/1/2019	\$ 1,108.40	
25	20-08	12/4/2019	4059 Colorado Ave	3	sidewalk and driveway apron	\$ 11,016	C	7/1/2020	\$ 13,361.90	
26	The City has received requests for audible pedestrian signals (APS) at several intersections from different residents who are blind. The Access									
27	APS-1	4/25/2019	14 intersections along 2nd Street along the Belmont Shore BID	3	APS Units	\$ 66,092	C		\$ 66,091.57	ARP Program
28	APS-2	10/2/2019	3 intersections along Market Street	8	APS Units		C			ARP Program
29	APS-3	2/20/2020	6 intersections in the CSULB area	3	APS Units		C			ARP Program
30	20-11	1/28/2020	1085 Hoffman Avenue	2	curb	\$ 1,763	C		-	Completed with another project
31	20-12	2/6/2020	5408 Killdee Street	5	sidewalk	\$ 3,941	C	10/15/2020	\$ 6,378.40	Temporay patches installed
32	CR 20-08	2/25/2020	Cedar Ave & Cedar Turn St	8	curb ramps	\$ 16,000	C	11/20/2020	\$ 16,105.60	2 ramps. In design
33	20-13	3/3/2020	Appian Way Bridge (n side, west end)	3	light pole	\$ 10,000	C	11/13/2020	\$ 11,940.00	Will walk bridge/area, bulb outs or move pole (s) entirely

	A	B	C	D	E	F	G	H	I	J
59	21-01	10/12/2020	2613 Monogram	5	sidewalk	\$ 8,760	C	11/27/2020	\$ 3,281.20	2600 block of Monogram Ave. Invoice 111020-14
60	CR 21-01	10/12/2020	Hackett & E Barbanell	5	curb ramps	\$ 24,000	Released	9/21/2021		3 ramps, includes T; by a school. Priority #162, Grid S19
61	21-02	10/14/2020	242 E Sunset	8	Sidewalk	\$ 9,430	C	11/30/2020	\$ 10,205.60	South side, Locust to Pine, 1-2 tree removals
62	21-03	10/23/2020	E Loynes @ PCH	3	Sidewalk	\$ 30,000	C	3/10/2021	\$ 54,362.80	Lots of trees, will need to coordinate with CalTrans for ramp and street improvement at PCH. UPDATE: Ramps will be remediated by Caltrans in 2022
63	21-04	10/26/2020	5300 block Walkerton	5	sidewalk	\$13,971	C	11/27/2020	\$ 27,289.60	No tree removals required, several pruned. Invoice 111020-15
64	21-05	10/29/2020	1428 Junipero	4	Sidewalk	\$ 12,856	C	5/1/2021	\$ 19,434.50	Invoice 111020-15 is a different location. Invoice for 21-05 is CJ 5574
65	21-06	10/29/2020	6743 Killdee Street	5	Sidewalk	\$ 68,365	C	11/27/2020	\$ 39,496.60	6700 block of Killdee St actual: \$4,291.80. Invoice 111020-14
66			3073 Knoxville Street	5	Sidewalk		C	11/27/2020		300 block Knoxville actual: \$13,933.60
67			6508 Pageantry Street	5	Sidewalk		C	11/27/2020		6500 block Pageantry actual: \$21,271.20
68	21-07	11/16/2020	6572 E Rosebay	5	Sidewalk, driveway	\$ 9,077	C	11/27/2020	\$ 16,210.80	Cul-de-sac, eval completely, need tree report. Invoice 111020-15
69	21-08	12/16/2020	3800 blk Albury	5	Sidewalk	\$ 5,483	C	11/27/2020	\$ 6,142.80	21-05 crossed out to 21-08 03/22/21. Invoice 111020-15
70	21-09	12/18/2020	3039 Ladoga Avenue	5	Sidewalk	\$ 10,800	C	2/27/2021	\$ 13,300.60	Invoice 111020-18
71	21-10	1/5/2021	272 Euclid	3	Sidewalk	\$ 14,880	C	5/5/2021	\$ 15,830.00	255-272 Euclid Ave
72	21-11	2/24/2021	3715 Gundry Avenue	7	Sidewalk	\$ 8,063	C	4/23/2021	\$ 8,357.70	3700-3760 Gundry Ave
73	21-12	3/10/2021	Outer Way, E of Hathaway; alley entrance on Hathaway	4	sidewalk, alley entrance	\$ 24,698	C	4/23/2021	\$ 23,109.50	Estimate requested 03/31/21, from Jacinto Way to Lakewood Blvd. Estimate received 04/14/21. Bitech invoice 111020-24
74	21-13	4/13/2021	3231 Chatwin Ave	5	Sidewalk	\$ 14,313	C	6/15/2021	\$ 16,646.90	Wants tree removed. Estimate received 04/16/21. \$14,313 excludes artificial turf.
75	21-14	4/14/2021	4755 Bellflower	5	Sidewalk/driveway apron	\$ 19,000	C	6/15/2021	\$ 18,821.25	Need more information from CD5, could be a driveway apron issue - asked Jason F to evaluate. Estimate received 04/23/21
76	21-15	4/14/2021	NW Pacific & Broadway, SE 1st & Pine	2	Truncated Dome	\$ 1,500	C			Dome is cracked, damaged - needs to be replaced
77	21-16	4/24/2021	5950 E Willow Street	5	Sidewalk	\$ 4,403	C	6/15/2021	\$ 5,653.20	Estimated received 04/29/21
78	21-17	5/3/2021	3486 Knoxville Avenue	5	sidewalk	\$ 5,312	C	6/15/2021	\$ 6,018.80	Safety patch requested, resident has marked where improvements are needed. Estimate received 05/26/21
79	21-18	5/6/2021	5858 Parapet Street	5	sidewalk, tree eval	\$ 10,982	C	6/15/2021	\$ 11,285.20	Need to walk block, around the corner towards the school needs improvements, too. Would like to discuss tree replacement if tree is removed. Tree not removed on estimate 05/26/21
80	21-19	5/10/2021	420/440 Orange Avenue	2	sidewalk	\$ 5,614	C	11/23/2021		Estimate received 05/26/21
81	21-20	5/10/2021	1633 N Studebaker	3	sidewalk, tree	\$ 7,218	C	10/1/2021	\$ 8,183.00	Estimate received 05/26/21
82	21-21	5/18/2021	421/429 Almond Avenue	2	sidewalk	\$ 25,415	C			Across from ARP 21-25. Estimate received 06/07/21. On 7/2/21 - Carmen Williams 443 Almond Ave 562-212-2519
83	21-22	5/19/2021	1515 Walnut Avenue	6	sidewalk	\$ 5,692	C	11/23/2021		Spanish speaker. Estimate received 06/07/21

	A	B	C	D	E	F	G	H	I	J
84	21-23	5/19/2021	3219, 3225 San Anselme	5	sidewalk, trees, maybe curb work	\$ 24,060	C			Need to assess the entire block, both sides Mezzanine to Wardlow; see CD5 picture. Estimate received 06/10/21
85	21-24	6/1/2021	5479 E Centralia Street	5	sidewalk	\$ 13,031	C			Entire perimeter of this building should be evaluated; requesting temporary patching in the alley. Estimate received 06/23/21
86	21-25	6/9/2021	1327 E 4th Street	2	sidewalk	\$ 5,078	C			both sides of this location should be evaluated, driveway apron; need to also look on west side of Almond, just north of 4th St. Estimate received 06/23/21. Across from ARP 21-21
87	21-26	6/16/2021	11 W Adams Street	New CD8	sidewalk	\$ 6,835	C			LB Blvd side, tree evaluation. Estimate received 06/23/21. From 2/2/22, confirmed complete
88	21-27	6/17/2021	2813 Hackett Avenue	5	sidewalk	\$ 25,665	C	10/1/2021	\$ 41,674.16	figus tree is cause. Estimate received 06/23/21.
89	CR21-02	6/23/2021	Downey/South SW corner	9	curb ramp		Deleted			Removed from list. This ramp is located in Lakewood. Lakewood has been notified and the ramp has been improved.
90	21-28	6/23/2021	LB Blvd/20th Street NE corner	6	crosswalk		C			PSB completed improvement
91	21-29	7/5/2021	Orange Avenue & 11th Street	6	crosswalk	\$ 31,000	C	8/19/2022		Curb ramps improvements completed, street improvements will be
92	21-30	7/9/2021	2369 Pasadena Ave (near CR21-03)	6	sidewalk	\$ 33,200	C			Both sides, Burnett to 23rd; included sidewalk evaluation Eagle to Elm; estimate includes 2200 block
93	CR21-03	7/9/2021	NCRs Eagle/Elm (near ARP 21-30)	6	3 NCR, cross gutters	\$ 39,100	C			
94	21-31	7/16/2021	5820 Gossamer	5	sidewalk/driveway	\$ 17,498	C			Resident may ask about drainage. Tree next door will Not be removed.
95	21-32	7/25/2021	530 E Wardlow at Atlantic	7	sidewalk/driveways	\$ 14,831	C			Site visit scheduled for 8/4/21. Per field meeting, route to be improved would be along Linden Ave, south of Wardlow Rd.
96	21-33	8/2/2021	732 Orange Avenue	2	sidewalk	\$ 44,500	C			
97			1344 Orange Avenue	6	sidewalk					
98			937 Orange Avenue	6	sidewalk					
99			1077 Orange Avenue	6	sidewalk					
100			1108 Orange Avenue	6	blue curb damage					
101	21-34	8/10/2021	16th Street, Alamitos-MLK	6	Sidewalks	\$ 17,700	C			Both sides of the street, several ficus trees. Council request 1064 1074 16th St is part of this ARP.
102	21-35	8/10/2021	Matney, Luray, Brayton, Boyar, Matney, Gundry, Falcon	8	Sidewalks	\$ 73,800	C			Sent team email on 8/18 with 25 specific locations; schedule site visit with Corey and Homer. Streets / sidewalk is the path the resident takes
103	21-36	8/11/2021	933 5th Street	2	Sidewalk	\$ 9,000	C	11/23/2021		
104	21-37	8/18/2021	3625 Palo Verde Avenue (service road)	5	sidewalk, driveway apron	\$ 4,100	C			Liquid Amber
105	21-38	8/19/2021	11th St/LB Blvd; 10th St by St. Mary's	6	sidewalk barriers	\$ 34,400	C			Schedule site visit with Corey and Homer
106	21-39	9/7/2021	141 Siena Drive	3	sidewalk	\$ 54,300	C			141 Siena Dr is on West side. \$43,200 for West side only, \$54,300 for West and East side

	A	B	C	D	E	F	G	H	I	J
107	21-40	9/8/2021	1608, 1620 1st Street	2	sidewalk	\$ 18,000	C			
108	FY22									
109	22-01	10/6/2021	3565, 3573 Fashion Ave	7	sidewalk	\$ 40,486	C			May include some curb work, Jason will evaluate
110	22-02	10/7/2021	328 Granada Avenue	3	sidewalk	\$ 16,510	C			Missing concrete, a few patched spots along that block should be evaluated; requested safety patch
111	22-03	10/7/2021	5744 Lanai Street	5	sidewalk	\$ 23,345	C			Already patched, tree causing heaving
112	22-04	10/12/2021	277 Park Avenue (on Vista side)	3	sidewalk, driveway apron	\$ 7,926	C			
113	22-05	11/16/2021	5161 El Cedral	New CD4	sidewalk, driveway	\$ 11,300	C		\$ 2.00	Giant tree removed in July 2021. 12/07/21 - address of improvement is 5161 El Cedral, instead of 5121
114	CR22-01	11/29/2021	1123 Cartagena Drive	5	Possible curb ramp					Site visit completed, will be a bigger project. Many safety concerns at this location.
115	22-06	12/2/2021	1870 Atlantic Avenue	6	Sidewalk	\$ 47,907	C			
116			19th Street, between Atlantic and Orange		Sidewalk		C			South side, worst parts near house under construction and Lime Ave
117	22-07	1/28/2022	69th Place (west side), adjacent to boardwalk	3	Sidewalk	\$ 4,203	C			
118	22-08	3/1/2022	3067, 3136, 3148, 3160, 3164 Oregon Avenue	7	sidewalks	\$ 5,200	C			
119	CR22-02	3/15/2022	Orange Ave & Appleton	2	SE curb ramp		C			ramp is heaved due to tree roots
120	22-09	3/21/2022	3339, 3331, 3325 Gondar Avenue	5	sidewalk	\$ 38,000	C			a few people on this block with disabilities, lets review the block in its entirety
121	22-10	3/29/2022	1339 MLK	6	sidewalk	\$ 9,533	C			
122	22-11	4/8/2022	3109 E 4th Street	2	sidewalk, driveway apron	\$ 4,500	C			
123	22-12	4/20/2022	Appian Way, Santa Ana-Claremont	3	sidewalk	\$ 4,280	C			It's unclear which side, so will need to evaluate both.
124	22-13	5/10/2022	3835 Linden Avenue	5	sidewalk, apron	\$ 12,996	Pending			
125	22-14	5/31/2022	3701 Colorado Avenue	3	sidewalk	\$ 9,042	C			
126	22-15	6/3/2022	3179 Chestnut, 3266, 3274, 3290 Eucalyptus	7	sidewalk	\$ 37,244	C			
127	22-16	6/3/2022	South/Downey (NW)	9	asphalt (crosswalk), curb ramp		Pending			10/31: location needs street repair on the NW side of the crosswalk, and curb ramp installation on NW corner of intersection. Confirmed all CLB jurisdiction. jk
128	22-17	6/21/2022	1116 5th Street	2	sidewalk	\$ 12,600	C			
129	22-18	6/22/2022	Anaheim/Rose (SE)	6	sidewalk	\$ 24,800	C			
130	22-19	8/8/2022	508 W 10th Street	1	sidewalk	\$ 12,500	C			
131	22-20	8/18/2022	3465 Claremore Ave.	4	sidewalk	\$ 30,600	C			tree roots are uplifting sidewalk. area has been patched but as the roots continue to grow, the patched area creates a steep incline/decline.
132	22-21	8/29/2022	639 W. 5th Street	1	sidewalk	\$ 1,000	C			tree root grown uplifted sidewalk

	A	B	C	D	E	F	G	H	I	J
133	22-22	9/1/2022	4815 and 4813 Matney	8	sidewalk	\$ 2,000	C			up-lift in sidewalk about 1.5"
134	22-23	9/1/2022	Boyar/Goldfield	8	curb ramp	\$ 3,500	Pending			gap between end of curb ramp and street. Walker wheel gets caught in the gap
135	FY23									
136	23-01	10/10/2022	1064 E. 67th Street	9	sidewalk, curb ramp	\$ 16,300	C			tree roots lifted driveway ramp an sidewalk between driveway and driveway ramp.
137	23-02	10/17/2022	219 W. 7th Street	1	sidewalk, driveway ramp	\$ 16,000	C			sidewalk in front of resident has multiple pot holes and wheelchair gets stuck in them.
138	23-03	10/17/2022	215 W. 8th Street	1	sidewalk, driveway ramp	\$ 8,000	C			sidewalk is uneven. curb ramp is uneven too.
139	23-04	10/17/2022	SE corner of Shoreline Village Dr./Pine Ave.	1	sidewalk		Released			brick pathway is lifting, causing many dips
140	23-05	10/20/2022	2322 E. 14th St	6	sidewalk	\$ 59,900	C			
141	23-06	11/7/2022	1726 E. 17th Street	6	sidewalk	\$ 16,798	C			sidewalk from Gaviota to Rose Ave has cracked sidewalk.
142	CR 23-01	11/7/2022	SE corner of 17th Street and Gaviota	6	street	\$ 7,000	C			cracked area at the end of curb ramp
143	23 - 07	11/20/2022	225 W. 7th St.	1	sidewalk	SEE 23-02	C			sidewalk lifting (was included in 23-02 estimate)
144	23 - 08	11/20/2022	Atlantic/Roosevelt SE corner	5	street		Pending			street in crosswalk is constructed of brick and is very uneven. Location is on the SE corner of the intersection.
145	23-09	1/6/2023	Santa Fe and 23rd Street NE corner	7	sidewalk/curb ramp		Pending			There is patchwork on the sidewalk/curb ramp area that makes the surface uneven and difficult to navigate using a wheelchair.
146	23-10	1/24/2023	3063 E 1st Street	2	sidewalk	\$ 20,508	C			sidewalk in front of the address is lifted in multiple locations, causing a rippled pattern
147	23-11	1/24/2023	1539 Gardenia Ave.	6	sidewalk	\$ 19,762	C			sidewalk is lifting causing uneven path of travel.
148	23-12	2/4/2023	NE corner of Santa Fe/Cowles	7	street		C		PSB Complete	street at the end of the curb ramp has formed a bump, making it very difficult to cross the street
149	23-13	2/4/2023	SE corner of Santa Fe/14th Street	7	street		C		PSB Complete	street at the end of the curb ramp has formed a bump, making it very difficult to cross the street
150	23-14	2/4/2023	NW corner of Anaheim/Ximeno	4	street		Pending - PSB			street at the end of the curb ramp has formed a bump, making it very difficult to cross the street
151	23-15	2/8/2023	LB Blvd. and Willow Street - crosswalk, SW to SE	6	street		Pending - PSB			pot holes in the street. resident's wheelchair often gets stuck in them.
152	23-16	3/10/2023	14th Street at Cherry Ave., on the East side of the street	6	street		C		PSB Complete	potholes in the street on the east side of 14th Street and Cherry Ave.
153	23-17	3/10/2023	Santa Fe/23rd Street, S crosswalk	7	street		C			pothole in the southern cross walk, close to the west side of the street

	A	B	C	D	E	F	G	H	I	J
154	23-18	3/10/2023	Santa Fe/Spring in W crosswalk	7	street		Pending - PSB			large potholes in the western cross walk.
155	23-19	3/28/2023	Easy Ave between 23rd Street and Willow Street on the east side of the street.	7	sidewalk	\$ 53,100	C			tree roots lifting sidewalk created steep 'ramps' on sidewalk.
156	23-20	3/28/2023	SE corner of Willow/Delta Ave.	7	street		Pending - PSB			needs grinding. lip is formed at the end of the curb ramp.
157	23-21	3/28/2023	Cartagena - Olive to Atlantic	5	sidewalk	\$ 140,000	C			tree roots lifting sidewalk.
158	23-22	3/31/2023	Santa Fe Ave/Summit - SE Corner	7	Street		Pending - PSB			needs grinding. lip is formed at the end of the curb ramp.
159	23-23	3/31/2023	Willow St. - Caspian Ave. - SE and SW corners	7	street		C		PSB Complete	needs grinding. lip is formed at the end of the curb ramp.
160	23-24	4/5/2023	SE Santa Fe Ave/17th Street	7	sidewalk	\$ 10,600	C			Sidewalk is lifted creating steep incline/decline
161	23-25	4/13/2023	Santa Fe between 21st an Hill on the east side of the street	7	sidewalk	\$ 24,200	C			sidewalk is lifting in multiple areas on the east side of the street.
162	23-26	4/13/2023	Stevely at Carita Street on the SW side	5	sidewalk	\$ 31,800				sidewalk has cracks and residents wheelchair gets caught in them.
163										
164	23-27	6/13/2023	3250 Iroquois	5	apron		C			hole in apron, disabled mother uses a walker and it gets caught.
165	23-28	7/20/2023	62 W 49th St	8	Sidewalk	\$ 43,900	C			Email titled: "Uplifted Sidewalk at 62 W 49th St". Elderly woman in a wheelchair lives in 62 W 49th St
166	23-29	7/31/2023	3031 E. 3rd Street, 90814	2	Sidewalk	\$ 16,500	C			sidewalk extremely lifted creating a grade outside of ADA compliance.
167	23-30	9/8/2023	the north side of Carson Street between Clark and Charlemagne	5	Sidewalk		C			Sidewalk is lifted and cracked in many areas.
168	23-31	9/8/2023	2333 Fashion Ave.	7	Sidewalk					Tree roots have drastically liften te sidewalk at the location.
169	FY 24									
170	24-01	10/6/2023	3021 Petaluma	5	Sidewalk		Assigned Bitech			Tree Root is lifting sidewalk, resident uses a wheelchair and cannot access the area.
171	24-02	10/6/2023	3801 and 3787 E. 11th Street	3	Sidewalk					Per Homer F. new sidewalk and sidewalk repair needed.
172	24-03	10/19/2023	E. Seaside Way between Shoreline Village Dr. and Atlantic Way.	1	Sidewalk					Sidewalk on the N side of the street is buckled.
173	24-04	11/3/2023	225 E. Del Amo, 90805	8	Sidewalk					Sidewalk is lifting, very uneven.
174	24-05	11/3/2023	5851 and 5845 Rosebay Street 90808	5	Sidewalk					Sidewalk lifted.

	A	B	C	D	E	F	G	H	I	J
175	24-06	11/3/2023	2456 Hayes Ave.	7	Sidewalk					Tree is lifting sidewalk
176	24-07	12/4/2023	3939 Atlantic Ave.	5	Sidewalk					sidewalk is very uneven, possibly caused by tree roots.
177	24-08	12/4/2023	4245 Atlantic Ave.	5	Sidewalk					patched sidewalk is very uneven, tree roots. Location is near entrance/exit near coffee shop.
178	24-09	12/4/2023	Norwalk Blvd. from Wardlow to Torin Street.	4	Sidewalk					multiple locations on the stretch of sidewalk that is lifting. Was prioritized as low.
179	24-10	12/4/2023	7103 E. Peabody Street, NW Corner	5	Sidewalk					3" gap in sidewalk, resident uses scooter to mobilize.
180	24-11	12/21/2023	444 W. Ocean Blvd. - SE corner of Magnolia and Ocean, on Ocean	1	Sidewalk					lift on sidewalk, creating a pretty big bump. patching may work.
181										
182	24-12,SEE 24-16 [DUPLICATE]	1/23/2024	360 Mira Mar	3	Sidewalk					Very uneven sidewalk, probably due to tree roots.
183	24-13	1/23/2024	317 Loma Ave. 90814	3	Sidewalk					uneven sidewalk as a result of tree roots. affected area spreads to the street and curb as well.
184	24-14	1/25/2024	763 Loma Ave.	3	Sidewalk					Severely cracked sidewalk causing wide gaps and an uneven surface.
185	24-15	1/26/2024	345 E. 59th Street	9	Sidewalk					sidewalk lifting due to tree roots growing.
186	24-16	1/26/2024	389, 360, 356, 333, 325, 309 and 301 Mira Mar Ave.	3	Sidewalk					multiple areas where tree roots are causing major uplift of sidewalks.
187	24-17	1/26/2024	239 and 237 Euclid Ave., 90803	3	Sidewalk					crooked sidewalk in front of both locations
188	24-18	1/26/2024	3723 and 3518 E. Vista, 90803	3	Sidewalk					crooked sidewalk in front of both locations
189	24-19	2/2/2024	1913, 1919, 1960, 1985 Lime Ave., 90806	6	Sidewalk					cracked and raised areas of sidewalk
190	24-20	3/4/2024	3014 Karen Avenue, 90808	4	Sidewalk					sidewalk
191	24-21	3/4/2024	1001, 1008, 1011, 1012, 1018, 1024, 1048, 1054, 1084 E. 46th Street, 90807	8	Sidewalk					uneven and sunken sidewalk in many areas of the block, some areas look like patching could be helpful.
192	24-22	3/4/2024	5708 E. Oakbrook Street, 90815	4	Sidewalk					south side of the residence - uneven curb what seems to be caused by tree roots.
193	24-23	3/9/2024	2009, 2000, 2014, 2110, 2118, 2124, 2276, 2215, 2203, 2071 Easy Ave., 90810	7	Sidewalk					Multiple locations need patching or complete new sidewalk as a result of tree roots making sidewalk uneven.

	A	B	C	D	E	F	G	H	I	J
194	24-24	3/9/2024	PCH between Caspian and Harbor	7	Sidewalk					There is an area at the bus stop on the N side of PCH between Caspan Ave. and Harbor Blvd. that is crooked, and on the same side of the street near the auto mechanic - sidewalk is difficult to traverse.
195	24-25	3/12/2024	2209 Clark Ave., 90815	4	parklet					resident has a physical disability and requesting dirt parklet be replaced with concrete.
196	FY24 Q2									
197	24-26	4/15/2024	3186 Lama Ave. 90808	4	Sidewalk					Sidewalk is uplifted.
198	24-27	4/24/2024	1114 and 1132 Loma	3	Sidewalk					Drastically uneven sidewalk. Tree Roots may be the cause.
199	24-28	5/7/2024	3433 Montair Ave	5	Sidewalk					Email titled "Access Requests"
200	24-29	5/28/2024	6702-6847 El Salvador Street	4	Sidewalk					Very uneven sidewalk.
201	24-30	5/30/2024	SE Corner Caspian and Wardlow	7	Sidewalk					sidewalk has buckled creating a very steep ramp
202	24-31	5/30/2024	SE Corner Wardlow and Santa Fe	7	Sidewalk					very uneven sidewalk on that corner