

**Beach Pedestrian Path
Tentative Construction Phasing Plan (Subject to Change)**

Phase	Description of Work	Location	Start Date	Finish Date	Comment/Closure
1	-Remove Existing Path -Excavate/Form/Pour New Bike Path -Base Pave Pedestrian Path -Drainage Structures - Belmont Retaining Wall	54th Place to Granada parking lot, Belmont Pier retaining walls, and Various Drainage Locations	10/27/14	12/15/14	Bike path closed 54th Place to Granada
1A	-Remove Existing Path -Excavate/Form/Pour New Bike Path -Base Pave Pedestrian Path	Shoreline to STA 26+03 (8th Place)	11/26/14	1/8/15	Bike Path closed from Shoreline to 8th Place
2	-Remove Existing Path -Excavate/Form/Pour New Bike Path -Base Pedestrian Path	STA 26+03 (8th Place) to Junipero parking lot	12/23/14	2/3/15	Bike Path Closed from 8th Place to Junipero parking lot
3	-Remove Existing Path -Excavate/Form/Pour New Bike Path -Base Pave Pedestrian Path, -Resin Paving of Stages 1, 2 and 3 of the Pedestrian Path	Junipero parking lot to West Belmont pier & Stages 1-2 Pedestrian Path	1/16/15	3/24/15	Bike Path Closed from Junipero parking lot to the west of Belmont Pier. During this time there will be additional closures of Stages 1 and 2 (Feb 25 to March 5th) while the resin paving is being installed.
4	-Remove Existing Sidewalk - Excavate/Form/Pour New Bike Path -Base Pedestrian Path - Resin Pave Stage 4 Pedestrian Path	Belmont Pier to Granada	3/23/15	5/8/15	Bike Path Closed From east of Belmont Pier to Granada parking lot
All Phases	Final Striping and Signage	Various Locations	5/8/15	5/22/15	No closure anticipated