
Colorado Lagoon Restoration Project Update
Virtual Community Meeting
Wednesday, December 13, 2023 5:30 PM



• Introductions

• Zoom Meeting Format

• Presentation
• Background

• Review Scope of Project

• Progress To Date

• Timeline

• Q&A

Agenda 
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•City Council District 3

•Public Works

•Parks, Recreation, and Marine

•Fire Department

City of Long Beach
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Project Consultants 

•Harati Solutions (Project/Construction Management)

•Anchor QEA (Engineering Consultant)

•Tidal Influence (Biological Consultant) 



•Webinar

•Questions and Answers (Q&A) - Questions will be answered in 
order they are received.  We will do our best to batch similar 
questions.

•Presentation will be made available on City's project web 
page by Friday, December 15, 2023.

•Unanswered questions are encouraged to be sent 
to: TidelandsCIP@LongBeach.gov

Zoom Format Directions

Colorado Lagoon Restoration Project Update
Virtual Meeting Reminder
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•Restores full tidal circulation to Colorado Lagoon

•Provides connectivity for wildlife from Alamitos 
Bay to Colorado Lagoon

•Improves the quality of Colorado Lagoon for 
plants and animals

•Provides a public view of natural coastal habitats

•Shows the success of a creative partnership to 
fund an important restoration project

Project Background and Need
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2001-2002 Community concern sparked a partnership between the City, Friends of 
Colorado Lagoon, State Coastal Conservancy, and others to develop a 
Feasibility Study

2007-2010 Environmental review and restoration planning; Community-based 
restoration of eastern shoreline

2010-2011 Storm drain improvements (including TerminoAve Drain) and culvert 
cleaning

2012-2013 Initial lagoon sediment removal and western shoreline restoration 

2016-2017 Shallow water habitat creation and northern shoreline restoration

Nov 2022 Open channel construction and Marina Vista Park improvements begin

Project History
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•Mobilization, clearing and 
grubbing, and demolition of 
existing park and streets  

•Hauled clean sandy soil from 
Prisms 1 & 2 and brought to 
ƭŀƎƻƻƴ ǘƻ άƭƛŦǘέ ōƻǘǘƻƳ 
depths of central basin

•Contractor exported excess 
soil for disposal

Construction Progress
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•Central basin sediment 
fill via hydraulic pump 
and guide vessels

Construction Progress
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•Coffer dam shoring at 
Colorado and Eliot 
Streets (e.g., sheet pile 
installation) to support 
multiple construction 
activities, such as the 
diversion system, utility 
re-construction, and 
bridge construction

Construction Progress
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•Temporary public access 
pathway through 
project added to scope

Construction Progress
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Various utility work at Colorado 
and Eliot Streets

•Demolition and abatement

•Establishment of temporary 
utilities (for continued service) 

•SCE vault removals and pole 
adjustments

•Unmapped utility demolition 
approvals 

Construction Progress
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•Began hauling and 
export of excess soil to 
landfill for disposal

Construction Progress
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•Creation of diversion 
channel to allow for 
continued circulation of 
bay water into the 
Lagoon

Construction Progress
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•3rd Party Utility coordination for design, permit, demolition 
and abatement on-site from:

•Los Angeles County Sanitation District

•Los Angeles County Public Works (license/easement holders)

•DWP

•Chevron

•E&T Oil

•SCE

Construction Progress
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17 Unmapped Utilities 
Located and Abated

•мнέ {ŜǿŜǊ 

•мпέ Dŀǎ [ƛƴŜ ό{ǘŜŜƭύ

•мнέ Dŀǎ [ƛƴŜ ό{ǘŜŜƭύ

•уέ Dŀǎ [ƛƴŜ ό{ǘŜŜƭύ

•Multiple Sewer (VCP)

•Electrical Ductbank(s)

•Electrical Line(s)

•сέ ²ŀǘŜǊ

•оέ ²ŀǘŜǊ ό!/tύ

Construction Progress
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•Excavated and currently 
constructing Colorado 
{ǘǊŜŜǘ άǳǘƛƭƛǘȅ ōǊƛŘƎŜέ

•New utility bridge will 
permanently 
accommodate the 
relocated utilities 
serving the community

Construction Progress
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Construction Progress:
Placed 275cyd slurry (2'-4' thick subgrade) at Colorado St

Colorado Lagoon Restoration Project Update
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Construction Progress: Eliot Street

•Excavating to expose 
and being demolition of 
the existing box culvert

•This will enable starting 
the construction of the 
bridge



Upcoming Work
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•Export of additional 
~7,000 cu yd of soil 
(590 trucks)

•Constructing utility 
bridge at Colorado

•Construction vehicular 
bridge at Eliot Street
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Colorado StreetEliot Street

Upcoming Work



Revised Construction Schedule (Summary)
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Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2023 2024 20252022

Q2
EXCAVATION, 
DEMO, FILL

RAIN 
IMPACTS 

STREET CLOSURE

FILL 
(CONT)

UTILITY RELOCATION  
& REMOVAL

BRIDGES, ROADS, AND PATHS**

COLORADO STREET CLOSURE

HABITAT 
RESTORATION

PARK REBUILD

3RD PARTY UTILITY REMOVALS 
& HAZ-MAT ABATEMENT

UNMAPPED UTILITIES REMOVAL
& HAZ-MAT ABATEMENT



•Fire Station 14 (FS 14) has 
started construction workforce 
privacy and building 
improvements

•Reminder:Station is CLOSED 
while undergoing renovations

•For inquiries, please call: 
(562)570-2500

Construction Progress

Fire Station 14 Workforce Privacy Project
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For more information and to stay connected:

Colorado Lagoon Restoration Project Update

Email:

TidelandsCIP@longbeach.gov

Project Web Page:

https://www.longbeach.gov/pw/projects/colorado-lagoon-project/

Social Media:

@LBPublicWorks on Facebook, Twitter, and Instagram
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QUESTIONS 
& ANSWERS

For more information
https://www.longbeach.gov/pw/
projects/colorado-lagoon-
project/

https://www.longbeach.gov/pw/projects/colorado-lagoon-project/
https://www.longbeach.gov/pw/projects/colorado-lagoon-project/
https://www.longbeach.gov/pw/projects/colorado-lagoon-project/


Thank you
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DETOURS 
AND LIMITS 
OF WORK
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AERIAL MAP
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